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ESTIMATE RUN 09/16/2008

ESTIMATE SUMMARY 11:43:31

CONTID: C16272RC       ESTIMATE NO: 0004 PROG 2005

PCN: 16272RC-BID  COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 West Corridor Management - Phase 2 PERCENT TIME:

PROJECT NO: C 0702-274                    

I-70 West Corridor Management - Phase 2

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 08/27/2008 DATE TIME STARTED 04/18/2008

2 WEST DRY CREEK CIRCLE #270 DATE LET 03/06/2008 DATE WORK BEGAN

 DATE AWARDED 03/19/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/17/2008 DATE ACCEPTED

LITTLETON CO 80120     720-881-7111 DATE NOTICE TO PROCEED 04/18/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,895,402.83 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,042,261.52 NON-PARTICIPATING 1,021,222.01

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-40,576.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.71

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/7/2008 ??:??:??

11/7/2008 ??:??:??

62.89%

2,187,751.77

1,021,222.01

980,645.81

980,645.81

$

$

$

$

0.00

3,707,651.06

3,707,651.06

63,627.90

3,771,278.96

-75,633.92

0.00

3,695,645.04

0.00

AMOUNT DUE 3,695,645.04 980,645.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 980,645.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

132.0
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PCN: 16272RC-BID  ESTIMATE RUN 09/16/2008

PROJECT: C 0702-274                    ESTIMATE NO: 0004 11:43:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 0.000 0.00

6,853.92000 0.000 0.00

202-00000  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 1,667.000 149.000

SY  0.000 0.00

49.00000 149.000 7,301.00

202-00240  
 

0015 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,414.000 2,971.000

CY  1,443.000 266,955.00

185.00000 4,414.000 816,590.00

203-00010  
 

0016 UNCLASSIFIED EXCAVATION (SPECIAL) EXCAVATION OF 
TRACTION SAND FOR ACCESS TO BRIDGE PULL BOXES.

667.000 0.000

CY  667.000 17,628.81

26.43000 667.000 17,628.81

203-00040  
 

0020 COMBINATION LOADER 30.000 15.000

HOUR 15.000 15,300.00

1,020.00000 30.000 30,600.00

203-01594  
 

0025 *POTHOLING 126.000 116.000

HOUR 10.000 2,800.00

280.00000 126.000 35,280.00

203-01597  
 

0030 *EROSION LOG 9,360.000 7,761.000

LF  468.000 4,680.00

10.00000 8,229.000 82,290.00

208-00005  
 

0035 *GRAVEL BAG 680.000 487.000

LF  0.000 0.00

30.00000 487.000 14,610.00

208-00034  
 

0040 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

1,255.00000 4.000 5,020.00

208-00045  
 

0045 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

208-00070  
 

0050 SEDIMENT REMOVAL AND DISPOSAL 30.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

208-00101  
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PCN: 16272RC-BID  ESTIMATE RUN 09/16/2008

PROJECT: C 0702-274                    ESTIMATE NO: 0004 11:43:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 EROSION CONTROL SUPERVISOR 200.000 92.000

HOUR 30.000 3,300.00

110.00000 122.000 13,420.00

208-00205  
 

0060 RESET DELINEATOR 397.000 57.000

EACH 0.000 0.00

130.00000 57.000 7,410.00

210-00090  
 

0065 RESET GROUND SIGN 116.000 7.000

EACH 0.000 0.00

240.00000 7.000 1,680.00

210-00810  
 

0070 RESET COORDINATION UNIT 1.000 0.000

EACH 0.000 0.00

10,750.00000 0.000 0.00

210-00870  
 

0075 *SEEDING (NATIVE) 3.500 0.000

ACRE 0.000 0.00

4,690.00000 0.000 0.00

212-00006  
 

0080 *SOIL CONDITIONING 3.500 0.000

ACRE 0.000 0.00

4,890.00000 0.000 0.00

212-00032  
 

0085 *MULCHING (WEED FREE HAY) 3.500 0.000

ACRE 0.000 0.00

5,090.00000 0.000 0.00

213-00002  
 

0090 *MULCH TACKIFIER 694.000 0.000

LB  0.000 0.00

32.00000 0.000 0.00

213-00061  
 

0095 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,667.000 149.000

SY  286.000 14,300.00

50.00000 435.000 21,750.00

403-00721  
 

0100 MANHOLE SPECIAL 27.000 0.000

EACH 8.000 17,848.00

2,231.00000 8.000 17,848.00

604-39000  
 

0105 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 25.000 0.000

EACH 15.000 75,975.00

5,065.00000 15.000 75,975.00

604-39050  
 



CONTID: C16272RC       COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16272RC-BID  ESTIMATE RUN 09/16/2008

PROJECT: C 0702-274                    ESTIMATE NO: 0004 11:43:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 FENCE (PLASTIC) 500.000 400.000

LF  0.000 0.00

37.00000 400.000 14,800.00

607-11525  
 

0115 DELINEATOR (TYPE III) (EXTRA HEIGHT) 149.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

612-00033  
 

0120 LOCATION MARKER (FIBER OPTIC)(DOME) 299.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

612-00260  
 

0125 LOCATION MARKER (UTILITY)(FLAT SLAT) 51.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

612-00270  
 

0130 *2 INCH ELECTRICAL CONDUIT (MULTIDUCT)(JACKED) 1,077.000 1,077.000

LF  0.000 0.00

45.00000 1,077.000 48,465.00

613-00203  
 

0135 4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,428.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

613-00402  
 

0140 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) (JACKED) 725.000 526.000

LF  199.000 3,980.00

20.00000 725.000 14,500.00

613-00406  
 

0145 *6 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 8,496.000 8,496.000

LF  0.000 0.00

60.00000 8,496.000 509,760.00

613-00607  
 

0150 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 16,641.000 13,933.000

LF  1,404.000 8,424.00

6.00000 15,337.000 92,022.00

613-01125  
 

0155 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,456.000 6,525.000

LF  6,931.000 48,517.00

7.00000 13,456.000 94,192.00

613-01200  
 

0160 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,026.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01300  
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PCN: 16272RC-BID  ESTIMATE RUN 09/16/2008

PROJECT: C 0702-274                    ESTIMATE NO: 0004 11:43:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,754.000 3,329.000

LF  0.000 0.00

13.00000 3,329.000 43,277.00

613-01400  
 

0170 *ELECTRICAL CONDUIT (PLASTIC)(MULTIDUCT)(SPECIAL)(2) 18,773.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

613-03498  
 

0175 *ELECTRICAL CONDUIT 
(PLASTIC)(MULTIDUCT)(SPECIAL)(SHARED) 

25,963.000 25,963.000

LF  0.000 0.00

18.00000 25,963.000 467,334.00

613-03499  
 

0180 *ELECTRICAL CONDUIT (PLASTIC)(MULTIDUCT)(SPECIAL) 68,778.000 35,338.000

LF  33,440.000 401,280.00

12.00000 68,778.000 825,336.00

613-03500  
 

0185 PULL BOX (SPECIAL) 37.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

613-07000  
 

0190 *PULL BOX (SURFACE MOUNTED) 21.000 21.000

EACH 0.000 0.00

660.00000 21.000 13,860.00

613-07010  
 

0195 PULL BOX (24"X36"X18") 98.000 34.000

EACH 25.000 26,250.00

1,050.00000 59.000 61,950.00

613-07034  
 

0200 WIRING (SPECIAL) 1.000 0.000

L S 0.000 0.00

200,000.00000 0.000 0.00

613-10010  
 

0205 *RUMBLE STRIP (GRINDING) 1,000.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

614-80387  
 

0210 SERIAL TO IP CONVERTER 3.000 0.000

EACH 0.000 0.00

2,222.00000 0.000 0.00

614-86007  
 

0215 *FIBER OPTIC TERMINATION PANEL - 12 FIBER 8.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

614-87012  
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PCN: 16272RC-BID  ESTIMATE RUN 09/16/2008

PROJECT: C 0702-274                    ESTIMATE NO: 0004 11:43:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 OPTICAL TRANSCEIVER CHASSIS 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-87025  
 

0225 *FIBER OPTIC TERMINATION PANEL-144 FIBER 4.000 0.000

EACH 0.000 0.00

3,850.00000 0.000 0.00

614-87144  
 

0230 *TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT 1.000 0.000

L S 0.200 20,000.00

100,000.00000 0.200 20,000.00

614-87310  
 

0235 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.200 4,000.00

20,000.00000 0.200 4,000.00

614-87350  
 

0240 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 109,996.000 0.000

LF  19,322.000 40,576.20

2.10000 19,322.000 40,576.20

614-87498  
 

0240 MATERIAL ALLOWANCE 144 STRAND FIBER OPTIC CABLE 49,621.000

LF  -19,322.000 -40,576.20

2.10000 30,299.000 63,627.90

0245 ETHERNET SWITCH 2.000 0.000

EACH 0.000 0.00

78,000.00000 0.000 0.00

614-87690  
 

0250 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

620-00020  
 

0255 BOLLARD 6.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

622-00270  
 

0260 MAINTENANCE BUILDING 1.000 0.000

L S 0.500 20,000.00

40,000.00000 0.500 20,000.00

622-11010  
 

0265 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

110,000.00000 1.000 110,000.00

626-00000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

15,000.00000 0.400 6,000.00

626-01000  
 

0275 *PAVEMENT MARKING PAINT 3.000 0.000

GAL 0.000 0.00

777.00000 0.000 0.00

627-00001  
 

0280 *EPOXY PAVEMENT MARKING 333.000 0.000

SF  0.000 0.00

40.00000 0.000 0.00

627-00004  
 

0285 *FLAGGING 647.500 494.500

HOUR 153.000 6,273.00

41.00000 647.500 26,547.50

630-00000  
 

0290 *TRAFFIC CONTROL INSPECTION 62.000 21.000

DAY 8.000 3,320.00

415.00000 29.000 12,035.00

630-00007  
 

0295 *TRAFFIC CONTROL MANAGEMENT 155.000 70.000

DAY 20.000 12,400.00

620.00000 90.000 55,800.00

630-00012  
 

0300 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

630-80335  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 21.000

EACH 0.000 0.00

80.00000 21.000 1,680.00

630-80341  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 31.000

EACH 0.000 0.00

90.00000 31.000 2,790.00

630-80342  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 20.000

EACH 0.000 0.00

90.00000 20.000 1,800.00

630-80343  
 

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 152.000 76.000

SF  0.000 0.00

45.00000 76.000 3,420.00

630-80344  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *PORTABLE MESSAGE SIGN PANEL 3.000 1.000

EACH 0.000 0.00

3,800.00000 1.000 3,800.00

630-80355  
 

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.500

EACH 0.000 0.00

700.00000 1.500 1,050.00

630-80358  
 

0335 *DRUM CHANNELIZING DEVICE 450.000 97.500

EACH 0.000 0.00

20.00000 97.500 1,950.00

630-80360  
 

0336 PORTABLE TRAFFIC SPEED MONITOR 1.000 0.000

EACH 0.500 3,420.00

6,840.00000 0.500 3,420.00

630-80367  
 

0340 GUARDRAIL TYPE 7 (TEMPORARY) 500.000 250.000

LF  0.000 0.00

120.00000 250.000 30,000.00

630-80376  
 

0345 *TRAFFIC CONE 1,800.000 440.000

EACH 0.000 0.00

15.00000 440.000 6,600.00

630-80380  
 

0350 *IMPACT ATTENUATOR (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

630-85010  
 

0355 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 60.000 17.750

DAY 8.500 3,995.00

470.00000 26.250 12,337.50

630-85041  
 

0360 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0365 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0370 F/A FUEL COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0380 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0385 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0390 F/A FURNISH AND INSATL BUILDING 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0395 F/A EROSION CONTROL 20,000.000 946.050

F A 0.000 0.00

1.00000 946.050 946.05

700-70380  
 

CAT 0200 $980,645.81 3,771,278.96CURRENT AMT 5,895,402.83 $$

PROJECT TOTAL 980,645.81 $ 3,771,278.96CURRENT AMT 5,895,402.83 $$


